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What’s Being Accomplished in 1995?
STATUS

Identify and Approve Early-Start Projects      ~-~

Finalize Short-Term Implementation Plan      ~-~

Convene Steering Committee        ~-~
Identify Potential Funding Sources

Develop CUWA Strawman Funding Approach

Start Implementing Early-Start Projects

Finalize MOU for Short-Term Cat. III Activities ~-~

Initiate Develop. of Long-Term Cat. III Instit.

Initiate Development of Crediting Mechanisms



Category III Short-Term MOU 4 ~

Signed Commitment:

California Urban Water Agencies

¯ Contra Costa Water District

¯ East Bay Municipal Utility District

¯ Santa Clara Valley Water District

¯ San Diego County Water Authority

¯ San Francisco Public Utilities Commission

San Luis Delta Mendota Water Authority

Metropolitan Water District of SC

Northern California Water Association

Pacific Coast Fed. of Fishermen’s Assoc.



Category I!1 Short-Term MOU (cont.)

Letter of Intent/Expressed Intent:

¯ CALFED Agencies:

¯ EPA, USFWS, NMFS, USBR
¯ DFG, DWR, SWRCB

¯ The Nature Conservancy
¯ The Bay Institute
¯ Natural Heritage Institute
¯ Environmental Defense Fund

California Sportfishing Protection Alliance



Category III Short-Term MOU (cont.)

Accord Signatories Not Yet Signed:
¯ Tulare Lake Basin Water Storage District

¯ Kern County Water Agency



¯ Category III Institutional Design Strawman 7    ~

Institutional Design Proposal Will Address:

Scope of the Institution

¯ Decision Making Process

¯ Housing of the Institution

¯ Funding Mechanisms

¯ Measures of Success

¯ Mgmt of Funded Projects/Programs

Present Recommendations at CALFED’s 12/14 Mtg



Status Report on Funding 8    "’

Contributions limited to Metropolitan’s initial $10
million

$4 million of the above monies are committed to
the 9 approved projects                      ~

Northern CUWA agencies are giving top priority to ~
addressing additional funding                 ~’

No specific additional funds are pledged at this
time
Funding is still running ahead of projects



¯
Critical Steps to Ensure Category III ,9 ~

Financial Stability

CALFED/Stakeholder partnership at high policy
level

Issues to be addressed:

¯ New and reprioritized state & federal funding      ~

¯ Crediting mechanisms for water user        ~’
contributions                                    ’"

Permitting assurances for projects

Permanence as a program



Critical Steps to Ensure Category III 10 ~

Financial Stability (cont.)

Opportunities to be realized:

Securing State and federal contributions will
ensure a healthy Cat. III fund that will enable
large-scale restoration activities to become reality

Providing crediting mechanisms will give water
users an incentive to contribute Cat. III funding

Providing assurances will bring unwilling parties
to the table willing to take the necessary steps to
mitigate their impacts

Establishing Cat. III as a permanent program will
foster the credibility it needs to be successful


